

Weekly Project Update

FIRST HILL STREETCAR



For the 14th/Yesler Segment

March 18, 2013 — ISSUE 43 — Page 1 of 1



This Week: March 18th – March 24th Weekend Closure Intersection of Yesler and Boren 14TH/YESLER CONSTRUCTION DETAIL

Weekday Work 7:00 a.m. – 4:00 p.m.

- Broadway – Jefferson to Spruce
 - Excavation for roadway restoration
 - Installation of utility pole foundations
- Yesler – Broadway to 12th
 - Track construction
 - Roadway and sidewalk restoration
 - Platform construction

• Jackson at Rainier

- Excavate for utility pole foundations

Weekend and Nighttime Work: Friday at 7:00 p.m. until Sunday at 7:00 p.m.

- Yesler -Broadway to 12th
 - Roadway restoration

WEEKLY HIGHLIGHTS



Night work on Yesler at Boren

Traffic Advisories:

Yesler and Boren intersection - This intersection will be closed this weekend beginning Friday night at 7:00 p.m. and continue until Monday at 6:00 a.m.

Broadway and Boren intersection – Expect the closure of this intersection the weekend of 3/29 – 4/1

What to Expect During This Week's Construction:

- On-street parking and loading restrictions
- Detours
- Construction noise and dust
- For bus and detour information go to: <http://www.seattlestreetcar.org/firsthill.htm>



Project Hotline: (206) 257-2121
Web: www.seattlestreetcar.org
Email: seattle.streetcar@seattle.gov



www.facebook.com/SeattleStreetcar



www.twitter.com/TheStreetcar

Funding provided by



The City of Seattle is developing the First Hill Streetcar through a funding partnership with Sound Transit with funding provided through the 2008 voter approved Sound Transit 2 (ST2) transit expansion plan.